



NATIONAL HUMAN RIGHTS COMMISSION

2024 procurement Plan

2024 PROCUREMENT PLAN-WORKS

S/N	PROJECT DESCRIPTION	LOT NO	LUMP SUM OR BOQ	PROCUREMENT METHOD	BUDGETARY AMOUNT	ADVERT FOR PRE-QUALIFICATION	BID INVITATION DATE	BID CLOSING DATE	BID EVALUATION	APPROVAL/ "NO OBJECTION"	AWARD FEC APPROVAL	CONTRACT AMOUNT	CONTRACT DURATION
1	Continuation work/Construction of identified offices in Katsina, Ekiti, Benue, and Imo in 4 geopolitical zones suitable for operations under the Paris principles	1	BOQ	NCB	103,641,995.75	N/A	N/A	N/A	N/A	4/15/2024	N/A	103,641,995.75	6 Months
2	Continuation work/Construction of identified offices in 4 States, Namely Anambra, Kebbi, Adamawa and Abuja Metropolitan Offices from 4 geopolitical zone suitable for operations under the Paris principles	2	BOQ	NCB	400,000,000.00	N/A	N/A	N/A	N/A	5/13/2024	N/A	400,000,000.00	6 Months
3	Continuation of upgrade, Rehabilitation and Renovation of Headquarters Building complex and minor works.	3	BOQ	NCB	9,000,000.00	N/A	N/A	N/A	N/A	7/22/2024	N/A	9,000,000.00	3 Months
4	Continuation/Completion of Lagos office building, landscaping, equipment etc.	4	BOQ	NCB	19,427,000.00	N/A	N/A	N/A	N/A	9/9/2024	N/A	19,427,000.00	3 Months
5	Renovation and maintenance of shelters for victims of domestic violence and Sexual/Gender Based Violence and Rape through the provision of shelters in the country	5	BOQ	NCB	5,000,000.00	N/A	N/A	N/A	N/A	9/9/2024	N/A	5,000,000.00	4 months

2024 PROCUREMENT PLAN - GOODS

S/N	PROJECT DESCRIPTION	LOT NO	LUMP SUM OR BOQ	PROCUREMENT METHOD	BUDGETARY AMOUNT	ADVERT FOR PRE-QUALIFICATION	BID INVITATION DATE	BID CLOSING DATE	BID EVALUATION	APPROVAL/ "NO OBJECTION"	AWARD FEC APPROVAL	CONTRACT AMOUNT	CONTRACT SIGNING	CONTRACT DURATION
1	Power generating sets for headquarters building and state offices	6	LS	RFQ	20,000,000.00	N/A	4/8/2024	5/13/2024	5/20/2024	5/28/2024	NA	20,000,000.00	5/29/2024	2 Weeks
2	Office equipment for headquarters and state offices	7	LS	RFQ	14,000,000.00	N/A	4/8/2024	5/13/2024	5/20/2024	5/28/2024	NA	14,000,000.00	5/29/2024	2 Weeks
3	Purchase of computer accessories for headquarters and State Offices	8	LS	RFQ	20,000,000.00	N/A	4/8/2024	5/13/2024	5/20/2024	5/28/2024	NA	20,000,000.00	5/29/2024	2 Weeks
4	Furnishing of headquarters at state offices	9	LS	RFQ	14,000,000.00	N/A	4/8/2024	5/13/2024	5/20/2024	5/28/2024	NA	14,000,000.00	5/29/2024	4 Weeks

2024 PROCUREMENT PLAN-NON CONSULTANT AND CONSULTANCY SERVICES

S/N	PROJECT DESCRIPTION	LOT NO	LUMP SUM OR BOQ	PROCUREMENT METHOD	BUDGETARY AMOUNT	ADVERT FOR PRE-QUALIFICATION	BID INVITATION DATE	BID CLOSING DATE	BID EVALUATION	APPROVAL/ "NO OBJECTION"	AWARD FEC APPROVAL	CONTRACT AMOUNT	CONTRACT DURATION
1	Upgrade of ICT/automation at Hqtrs and State Offices. 1. Automation of complaints treatment mechanism 2. Automation of Human Rights Monitoring Mechanism	10	LS	RFP	9,000,000	N/A	4/1/2024	4/22/2024	4/29/2024	5/13/2024	5/27/2024	9,000,000	2 Months
2	Production and Dissemination of Information, Education and Communication Materials and placement of advertorials in the print and electronic media, (Radio and TV Jingles etc.)	11	LS	RFP	2,000,000	N/A	4/1/2024	4/22/2024	4/29/2024	5/13/2024	5/27/2024	2,000,000	3 Weeks
3	Documentation, production and publication of the state of Human Rights in Nigeria and Annual Human Rights Summit & International Human Right Day/week	12	LS	NCB	40,000,000	N/A	4/1/2024	4/22/2024	4/29/2024	5/13/2024	5/27/2024	40,000,000	1 Month
4	Publication of Statutory Reports. a) Printing of NHRC Act, Standing Orders, Rules of Procedures and Case Law Reports/Decision of the Commission. b) Annual Reports. c) Financial Reports. d) Fixed Assets Listing, Verification and tagging for NHRC.	13	LS	RFP	17,000,000	N/A	4/1/2024	4/22/2024	4/29/2024	5/13/2024	5/27/2024	17,000,000	1 Month
5	Maintenance of Elevator/Lift for the Hqtrs Building	14	LS	RFP	10,000,000	N/A	4/1/2024	4/22/2024	4/29/2024	5/13/2024	5/27/2024	10,000,000	1 month